SENT VIA EMAIL

AMENDMENT No. 3 to
CONTRACT NUMBER 30007086
FOR
JOHNSON CREEK OXBOW ENHANCEMENT

This Amendment No. 3 amends Contract No. 30007086 dated 1St day of November
2019, by and between Wolf Water Resources, Inc. ("Consultant”) a domestic
business corporation of the State of Oregon, and the City of Portland, a municipal
corporation of the State of Oregon ("City") by and through their duly authorized
representatives. This Amendment may refer to Consultant and City individually as a
“Party” or collectively as the “Parties.”

This Amendment is authorized by City Ordinance

The Effective Date of this Amendment is . The purpose of this
Amendment is to change the City’s Project Manager, extend the Term, add funds to
the Contract, revise the Scope of Work, revise CONSULTANT KEY PERSONNEL,
revise SUBCONSULTANTS, revise task breakdown of the “not to exceed” amount
and revise the Hourly Rates.

The Contract was previously amended as follows:

Amendment 1, dated March 1, 2020, which revised the Scope of Work and
revised the Hourly Rates.

Amendment 2, dated October 1, 2021, which extended the Term from October
31, 2022 to December 31, 2024, increased the original not-to-exceed amount
of the Contract from $813,481 by $193,788 to a new total not-to-exceed
amount of $1,007,269, revised the Scope of Work, revised the CONSULTANT
KEY PERSONNEL table, revised the task breakdown of the “not to exceed”
table and revised the Hourly Rates.

The Parties agree to Amend the Contract as follows:
1. The City’s Project Manager is changed from Sean Bistoff to Ali Young.

2. The Term is extended from December 31, 2024, to October 31, 2027, unless
terminated sooner under the provisions of the Contract.

3. The Contract not-to-exceed amount of $1,007,269 is increased by $662,023 to a
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new total not-to-exceed amount of $1,669,292.

4. The Scope of Work is revised as shown below. New language is in BOLD
and underline. All other language shall remain the same.

TASK 1
PROJECT MANAGEMENT

Task 1.2 — Project Meetings and Coordination

e Participate in weekly Core Team meetings for an additional year.

e Participate in additional design review meetings to account for changes to
the project area, additional design needs, and another year of desiqgn.

e Increased PM and invoices for an additional year.

e Increased PM for two additional subs (HRA and LKE).

TASK 3
SITE INVENTORY & FIELD INVESTIGATIONS

Task 3.3 — Surveying

e Tree Survey for the Kreig Property.

Task 3.4 — Utility Coordination

e Track existing utilities and coordination related to utility locates and
design needs.

DELIVERABLES for Task 3.4

2. Utility log tracking utility locates and design needs.

Task 3.6 — Wetland Delineation

¢ Wetland determination and documentation for the Kreig Property.

TASK 4
PERMITTING

Task 4.1 — Permit Process

e Cultural Resources Assessment and Report (see attached HRA SOW).
e In-water-work variance application and coordination.

Task 4.2 — Environmental Review
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e Treeremoval plan, coordinating with PRP, and BDS permit support.
e Treeremoval plan and coordination for implementation ahead of
construction.

DELIVERABLES for Task 4.2

2. Treeremoval plan.

Task 4.3 — No-Rise Certification or CLOMR/LOMR

e Additional modeling to tie-in to effective model upstream and downstream
of the project impact area.

e Coordinate the CLOMR/LOMR modeling approach and participate in
meetings with BES, FEMA and the BDS Floodplain Manager.

e Develop a 1D or 2D model of existing and proposed conditions that meets
FEMA requirements for revising the floodplain and floodway.

e The Consultant shall fill out the FEMA MT-2 forms and necessary
documentation for the CLOMR/LOMR submissions.

e Consultant shall develop a narrative memo that summarizes the model
results and includes all the sections necessary for the MT-2 application.

e The Consultant will provide the property owner notification letters for BDS
to submit to property owners along Johnson Creek through the effected
project reach.

e The Consultant will develop the CLOMR/LOMR Workmaps and revised
FIRM panels as necessary for the MT-2 application.

e The Consultant will coordinate environmental compliance with BES, USFW,
and FEMA.

e The Consultant will respond to FEMA comments and provide revised
submittal documentation.

e City of Portland and City of Milwaukie Floodplain Permits.

e The Consultant will process the LOMR based on the as-built conditions.

DELIVERABLES for Task 4.3
1. Completed no-rise memo or CLOMR application.

TASK 5
HYDROLOGY AND HYDRAULICS

Task 5.1 — Hydrologic and Hydraulic Modeling

e Adjust model proposed terrain to include grading of the Kreig Property.

TASK 6
DESIGN

Task 6.3 —60% Design
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Design grading for the Kreig Property and include it in 60% Design PSE.
Provide public outreach renderings.

Include an additional 60% Permit plan set including revegetation
specifically for BDS permit review.

Constructability review (LKE).

Task 6.4 —90% Design Phase

Include Kreig Property in the 90% Design PSE.
Constructability review (LKE).

Task 6.5 — Final Design Phase

DELIVERABLES FOR Task 6.5

7.

Include Kreig Property in Final Design PSE.

8. Constructability review (LKE).

TASK 7

CONSTRUCTION PHASE

Task 4.2 — Construction Period

e Extend the construction season another year.

Construction support (LKE).

e As-built survey for the As-built Plans and LOMR.

As-built Plans for BES documentation and the LOMR.

5. The CONSULTANT KEY PERSONNEL table is deleted in its entirety and
replaced with the table below:

NAME

ROLE ON PROJECT

Marjorie Wolfe

Principal Engineer Il

Amanda Jones

Senior Engineer Il

Joe Rudolph

Senior Scientist |

6. The SUBCONSULTANTS section is revised as shown in the table below:

DMWESB
CURRENT REVISED
NAME CERT”':\‘ICATIO EISCL).I]EE%’}‘I' SUBCONTRACT AMEN?MENT SUBCONTRACT
TYPE AMOUNT AMOUNT
Wetland
Aguatic Contracting, delineation,
LEC 9 ESB Constructability $29,700 ($20,305) $9,395
review
Rivero Design, LLC ,\[/’lg'é' EWSBBE' Drafting $22,500 $22,500
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Ron Bush

Engineering and ESB Surveying $20,160 - $20,160

Surveying, PC

: ! Geotechnical

Pali Consulting, Inc. ESB Engineering $22,060 ($6,681) $15,379

Portland Tree

Consultancy ESB Tree ID $8,250 $10,670 $18,920
Landscape

Greenworks PC None Architecture/ $50,249 $8,389 $58,638
Graphics

Zucker Engineering, Civil/Storm

LLC ESB Design $29,100 ($24,225) $4,875

. Constructability

LKE Corporation DBE Review $0 $12,960 $12,960

Historical Research WBE gggg[ﬁlce $0 $48,394 $48,394

Associates, Inc. Investigations

6. The task breakdown of the “not to exceed” amount is revised as shown in the table

below:
— Revised
Vil DB Not to Exceed Amount
1 Project Management and Meetings $288,658
2 Review and Evaluate Information $6,379

3 Site Inventory and Field Investigations $209,165
4 Permitting $379,506
5 Hydrology and Hydraulics $116,057

6 Design $520,618

7 Construction Phase $117,066

Reimbursables $31,843
TOTAL CONTRACT AMOUNT $1,669,292
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7. Hourly Rates are increased by 7.6% for Consultant and its subconsultants, based
on the Consumer Price Index for Urban Wage Earners and Clerical Workers
(CPI-W) West Region Class Size A average inflation rate for 2022 (as
determined from the U.S. Bureau of Labor Statistics). The revised Hourly Rates
are as shown in the table below and are effective September 1, 2023:

Wolf Water Resources, Inc

CURRENT REVISED
ROLE ON PROJECT HOURLY RATE HOURLY RATE
Principal-in-Charge/ Sr. Project Manager 160 172.16
Sr. Engineer 155 166.78
Sr. Aguatic Biologist 138 148.488
Sr. Landscape Planner 140 150.64
Professional Engineer (PE) 134 144.184
Sr. Engineering Tech (EIT) 105 112.98
Jr. Engineering Tech (EIT) 85 91.46
Sr. Geomorphologist 136 146.336
Sr. River Scientist 180 193.68
Landscape Ecologist 115 123.74
Wetland Scientist 130 139.88
Sr. GIS Analyst 130 139.88
GIS Analyst 110 118.36
Principal Engineer 190 204.44
Sr. Scientist 170 182.92
Scientist 140 150.64
Jr. Scientist 110 118.36
Sr. Engineer Tech (EIT) Il 135 145.26
Professional Engineer (PE) Il 150 161.4
Senior Landscape Planner I 165 177.54
Senior Engineer I 190 204.44
Principal Engineer Il 220 236.72
Senior River Scientist || 240 258.24
**Principal Engineer lll - 250
**Senior Engineer Il - 220
**Senior Scientist | - 220
**Sr. Engineer Tech (EIT) llI - 145
*Professional Engineer (PE) llI - 165
**Sr. River Scientist lll - 260
**Sr. Landscape Planner lll - 175
*NEW ROLE ON PROJECT
Greenworks PC

CURRENT REVISED
ROLE ON PROJECT HOURLY RATE HOURLY RATE
Principal/Technical Director 178.87 192.46
Sr. Project Manager 122.21 131.50
Landscape Architect Il 102.30 110.07
Landscape Designer | 80.60 86.73
Associate Principal 160 172.16
Landscape Architect 11l 135 145.26
Landscape Designer Il 110 118.36
Project Assistant Ill 120 129.12
**Project Assistant lll - 155
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**Principal - 220
**|_andscape Architect IV - 165
**|_andscape Designer |l - 120
**Project Assistant |l - 130
*NEW ROLE ON PROJECT
Rivero Design, LLC.

CURRENT REVISED
ROLE ON PROJECT HOURLY RATE HOURLY RATE
Designer 110 118.36
Designer |l 140 150.64
Ron Bush Engineering and Surveying, LLC

CURRENT REVISED
ROLE ON PROJECT HOURLY RATE HOURLY RATE
Surveyor/Engineer 180 193.68
Aquatic Contracting, LLC

CURRENT REVISED
ROLE ON PROJECT HOURLY RATE HOURLY RATE
Ecologist 135 145.26
Construction Review 135 145.26
Portland Tree Consultancy

CURRENT REVISED
ROLE ON PROJECT HOURLY RATE HOURLY RATE
Arborist 110 118.36
Pali Consulting, Inc.

CURRENT REVISED

ROLE ON PROJECT HOURLY RATE HOURLY RATE

Principal 135 145.26
Staff Geologist 115 123.74
Admin Support 55 59.18
Zuker Engineering

CURRENT REVISED
ROLE ON PROJECT HOURLY RATE HOURLY RATE
Senior Engineer 150 161.40
*Historical Research Associates, Inc.

CURRENT REVISED
ROLE ON PROJECT HOURLY RATE HOURLY RATE
Senior Archaeologist - 160
Archaeologist Ill - 118
Archaeologist Ill /GIS Specialist - 142
Archaeologist | - 94
Archaeological Technician - 91
Archaeologist Ill/Artifact Analyst - 133
Archaeologist I/Laboratory Analyst - 106
Principal Architectural Historian - 178
Architectural Historian Ill/Specialist - 134
Logistics Coordinator - 118
Safety Manager - 151
Information System Specialist - 153
Editor/Production Assistant - 114
Production Specialist - 95
Project Administration - 95
Principal Archaeologist - 209
Accounting Assistant - 111

*New Subconsultant
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*LKE Corporation

CURRENT REVISED
ROLE ON PROJECT HOURLY RATE HOURLY RATE
Constructability Review - 180

*New Subconsultant

All other terms and conditions of the Contract remain unchanged by this Amendment and in
full force and effect.

This Amendment may be signed in two (2) or more counterparts, each of which shall be
deemed an original, and which, when taken together, shall constitute one and the same
instrument. The Parties agree that they may execute this Amendment by electronic means,
including the use of electronic signatures.

IN WITNESS WHEREOF, the Parties hereby cause this Amendment to be executed.

WOLF WATER RESOURCES, INC.

Authorized Signature Date

Printed Name and Title

Address:

Phone:

Prepared by Amy Beamon

Sent to Wolf Water Resources, Inc. via email
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Contract Number: 30007086

Contract Title: JOHNSON CREEK OXBOW ENHANCEMENT

CITY OF PORTLAND SIGNATURES

Amendment No: 3

By: Date:
Chief Procurement Officer

Approved:

By: Date:

Office of City Auditor

Approved as to Form:

By: Date:

Office of City Attorney
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